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Schedule of Activities for E‐BASS25 
 
Activity  A  S  O  N  D  J  F 
WP1 Project Management & Evaluation               
Start‐up meeting and agree procedures  X             
Project Board Meetings    X    X    X   
Project Team Meetings    X    X    X   
Write Project Plan  X             
Project Evaluation & Final Report            X  X 
WP2 E‐book Landscape and Context               
Start‐up workshop        X       
Desk research  X             
Meetings with stakeholders/suppliers/digitisation experts    X           
Compilation of report    X           
WP3 Business Requirements Specification               
Review of use case studies in libraries    X           
Compilation of specification document    X           
WP4 Business Model Specification               
Meetings with suppliers, aggregators, publishers      X  X  X     
Compilation of specification document        X  X     
WP5 Procurement Guidelines               
Meetings with professional procurement bodies          X     
Compilation of guidelines          X     
WP6 Systems Integration Guidelines               
Meetings with  Library Management Systems suppliers            X   
Meetings with systems librarians            X   
Compilation of guidelines            X   
WP7 Dissemination Activities               
Regular reporting, website updates, JISC Programme  X  X  X  X  X  X  X 
Article Submission on project            X   
Set up web‐based framework            X   
WP8 Sustainability Planning and Project Exit Strategy               
Engagement of M25 Consortium (project non‐partners)  X  X  X  X  X  X  X 
Agree sustainability plans and exit strategy             X  X 
 
